

Kostenverfolgung Kgr 200 -600 alle Zahlen BRUTTO			
KG	Fachingenieur Kostenschätzung	Kostenberechnung	Differenz
100	€0,00	€0,00	€0,00
200	SHA €60.000,00	€77.718,66	(€17.718,66)
	GI (Gebühren) €22.527,00	€11.000,01	€11.526,99
	SFH (Gebühren) €38.080,00	€38.080,00	€0,00
	FA €15.897,00	€23.619,89	(€7.722,89)
300	SHA €5.080.012,00	€5.313.633,90	(€233.621,90)
400	SHA €0,00	€0,00	€0,00
	GI €743.403,00	€719.880,76	€23.522,24
	SFH €697.030,00	€700.747,57	(€3.717,57)
500	FA €440.198,00	€581.167,83	(€140.969,83)
	SHA €8.241,00	€28.601,00	(€20.360,00)
	SFH €28.731,00	€28.731,36	(€0,36)
	GI €0,00	€68.082,68	(€68.082,68)
600	SHA €152.347,00	€144.068,71	€8.278,29
Gesamtkosten Kgr 200 -600 €7.286.466,00 €7.735.332,37 (€448.866,37)			

SHA	Architekt (Kgr 200/300/500/600)	(€263.422,27)
GI	HLS (Kgr 200/400/500)	(€33.033,45)
SFH	Elektro (Kgr 200/400/500)	(€3.717,93)
FA	Außenanlagen (Kgr 200/500)	(€148.692,72)